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The original versions of slide 5, “Key Milestones” and slide 13, “Where are We Now” have been revised.
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Welcome

Albert E. Fontenot, Jr.
Associate Director for Decennial Census Programs
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• Meeting is being broadcast via a publicly available web broadcast
– Consider all microphones live at all times when having sidebar conversations

• For questions, please remember to speak directly into the microphones for 
the benefit of other participants, including those watching via any external 
broadcast

– 2020.census.pmr@census.gov

• There are legal requirements we must follow when talking with contractors 
or potential contractors

– Information from Molly Shea, Assistant Division Chief, Acquisition Division

• Location of restrooms – next to elevators in green (just outside the 
auditorium)

• Emergency exits

Welcome
Housekeeping Items
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• Welcome and High-Level Program Updates

• 2018 End-to-End Census Test 

• 2020 Census Operational Updates 

• 2020 Census Systems Readiness Update

• Special Topics

– Hard-to-Count Population

– 2020 Census Disclosure Avoidance

– Post-Enumeration Survey (PES) 

• Wrap-Up

Welcome
Today’s Agenda
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Milestone Date
Begin 2020 Census Program November 18, 2011 

Begin Local Update of Census Addresses (LUCA) Program January 2017 

Deliver 2020 Census Topics to Congress March 28, 2017     

Deliver 2020 Census Questions to Congress By March 31, 2018 

Open Regional Census Centers April 2018 

Conduct 2018 End-to-End Census Test August 28, 2017 – August 31, 2018*
Begin Opening Area Census Offices January 7, 2019
Begin In-Field Address Canvassing August 19, 2019
Launch Advertising Campaign January 2020
Begin Remote Alaska January 21, 2020
Begin Group Quarters – Advance Contact February 3, 2020
Begin Self-Response March 16, 2020
Begin Update Leave March 16, 2020
Begin Update Enumerate March 16, 2020
Begin Group Quarters – Service Based Enumeration March 30, 2020
2020 Census Day April 1, 2020
Begin Group Quarters Enumeration April 2, 2020
Begin Coverage Improvement April 3, 2020
Begin Early Nonresponse Followup April 9, 2020
Begin Nonresponse Followup May 13, 2020 
Deliver Apportionment Counts to the President By December 31, 2020
Complete Delivery of Redistricting Counts to the States By March 31, 2021
Complete 2020 Census Program September 29, 2023

*Duration represents the time frame for data collection. 
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Those who did not respond to the mailed 
questionnaire on their own were visited by one of the 
700+ census takers hired for the 2018 Census Test. 

Enumerators completed 1.56 cases per hour worked. 
This is a remarkable improvement in productivity 
compared with 2010, when enumerators completed 
1.05 cases per hour worked. 

All systems deployed and integrated effectively.

2018 End-to-End Census Test
At a Glance

We managed to have a strong response 
without an advertising campaign for the 
2018 test. 

More than half of all households 
responded to the test on their own 
(surpassing our goal for the test). 

Technology and automation 
increased enumerator productivity. 



Response by Mode
Self-Response (TEA 1) Update Leave (TEA 2)

Response 
Volume

Percent of 
TEA 1 Total 
Responses

Response
Volume

Percent of 
TEA 2 Total 
Responses

Total Responses 147,334 100.0% 663 100.0%
Internet 90,161 61.2% 209 31.5%
Phone 10,995 7.5% 27 4.1%
Paper 46,178 31.3% 427 64.4%

Source: 9341 - Detailed Self-Response Summary Report, Update Leave Management Report
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2018 End-to-End Census Test
Self-Response of Housing Units: Final Summary Snapshot



Self-Response

• Self‐response contact strategy: two‐panel design

• ~277k housing units in sample 

• Internet Two-Panel Design: 
– ~195k (70.3 percent) Internet First (invitation letter on first contact)
– ~82k (29.7 percent) Internet Choice (questionnaire on first contact)

• Language Two-Panel Design: 
– ~218k English (78.7 percent)
– ~59k Bilingual: English/Spanish (21.3 percent)

(*) Targeted only to nonrespondents

Panel Cohort

Mailing 1
Letter (Internet First) or 
Letter + Questionnaire 

(Internet Choice)

Mailing 2
Letter

Mailing 3*
Postcard

Mailing 4*
Letter + 

Questionnaire

Mailing 5*
“It’s not too late” 

Postcard

Total Volumes All 276,589 276,589 250,140 198,924 187,467

Internet First

1 March 16, 2018 March 20, 2018 March 30, 2018 April 12, 2018 April 23, 2018

2 March 20, 2018 March 23, 2018 April 3, 2018 April 16, 2018 April 26, 2018

3 March 23, 2018 March 27, 2018 April 6, 2018 April 19, 2018 April 30, 2018

Internet Choice N/A March 16, 2018 March 20, 2018 March 30, 2018 April 12, 2018 April 23, 2018

Dates in the table below are in-home dates.
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2018 End-to-End Census Test
Self-Response Mail Strategy



*Self-response type of enumeration area (TEA 1) only.
Note: Actual Total percentages do not sum to 100 due to rounding.
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2018 End-to-End Census Test
Proportion of Self-Response Modes by Panels and Mailing Groups*



Address Canvassing Success

 Successfully implemented our 2020 Census Address 
Canvassing approach to listing using our Listing and 
Mapping Application (LiMA) 

 Successfully deployed a new, independent Quality 
Control operation for In-Field Address Canvassing 

 Successfully realized increased field lister
productivity 

Update Leave Success

 Successfully implemented an approach to listing 
and leaving a Census ID-linked form package at 
every Housing Unit using the LiMA

 Successfully merged nonresponding housing units 
into the Nonresponse Followup operational 
workload
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Printing and Mailing Success
 Successfully printed and distributed 3.2 million 

pieces of mail 
 Successfully implemented a staggered mail strategy 

to multiple cohorts with conditional mailings to 
nonresponding households 

Self-Response Success
 Successfully deployed multiple modes of self-

response:  Internet, Paper, and Telephone 
 Successfully re-deployed an Internet Self-Response 

data collection instrument in English and Spanish 
 Successfully stood up a Paper Data Capture 

operation integrating and utilizing a new scanner 
 Successfully fielded questions via Census 

Questionnaire Assistance (CQA), offering 
respondents and opportunity to provide their 
responses to Customer Service Representatives 

2018 End-to-End Census Test
Operational Successes from the Test



Census Questionnaire Assistance Success 

 Successfully built out, fitted, and decommissioned 
call centers in Jacksonville, Florida and Sandy, Utah 

 Successfully supported in-bound calls for assistance 
and self-response, outbound calling for the Coverage 
Improvement Operation, and outbound calling for 
the Nonresponse Followup Reinterview

 Successfully supported calls in nine languages: 
English, Spanish, Mandarin, Cantonese, Russian, 
Arabic, Tagalog, Korean, and Vietnamese 

Nonresponse Followup Success 

 Successfully implemented a field data collection 
enumeration application loaded onto iPhones to conduct 
interviews 

 Successfully identified and removed vacant/delete cases 
from the workload prior to any field contact attempts 

 Successfully identified Administrative Records Occupied 
cases and removed cases from the workload after one 
NRFU contact attempt 
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Recruiting and Hiring Success
 Successfully deployed and used the online job 

application and assessment for peak operations 
 Successfully recruited 2,027 applications in support 

of Address Canvassing and 3,060 applicants in 
support of Peak Operations (Update Leave, 
Nonresponse Followup, and Group Quarters) 

 Successfully completed fingerprint collection and 
background checks for all temporary field and 
office staff 

Group Quarters Success
 Successfully demonstrated the integration of systems 

supporting a paper-based operation 
 Successfully conducted the Service-Based Enumeration 

using two methods (in-person interviews and paper 
listing) 

 Successfully demonstrated a variety of enumeration 
methods can be utilized for Group Quarters Enumeration 

2018 End-to-End Census Test
Operational Successes from the Test (continued)



Self-Response

• Performance and scalability across all systems

• Internet Self-Response (ISR)

– Add languages to the ISR instrument, 
expanding to 13 languages (English, 
Spanish, Chinese, Vietnamese, Korean, 
Russian, Arabic, Tagalog, Polish, French, 
Haitian Creole, Portuguese, Japanese)

• Census Questionnaire Assistance (CQA)

– Expand required language support to 13 
languages

– Determine locations of commercial 
contact center facilities

• Paper Data Capture (PDC)

– Open two Paper Data Capture Centers 
(East & West)

• Forms Printing and Distribution (FPD)

– Select print vendor 

– Create connection between the Census 
Bureau and the print vendor for the 
transmission of address files

Nonresponse Followup
• Performance and scalability across all 

systems

• Mapping Application

• New work availability functionality

– submitting multiple time slots in 
a day

• Additional reports (FOCS and UTS) for 
monitoring the operation

• Puerto Rico adaptations and updates

• Refine closeout execution 

Group Quarters 
• Expand Advance Contact approach to 

account for GQs that can not be 
contacted during that period 

• Refine contact strategy to encourage 
eResponse

• Develop additional guidance for 
eResponse letters to assistance GQ 
administrators 
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• Local Update of Census Addresses (LUCA)

• Boundary Annexation Survey 

• Redistricting Data Program 

• Complete Count Committees

• Community Partnership and 
Engagement Program

• National Partnership Program

Key Activities: 

• Communications Program Planning

• Recruiting 

• Area Census Offices (ACOs) Leasing
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Local Update of Census 
Addresses (LUCA)

• LUCA is fully underway. More than 70% (8,321) of the participating 
governments have sent their submissions thus far. 

• This covers 95% of the population and 95% of the housing.

Boundary and 
Annexation Survey

• The response rate for the 2018 Boundary and Annexation Survey (BAS) is 
close to 90 percent, surpassing the goal of reaching an 85 percent 
response by the end of the fourth quarter. Of the 34,715 responding 
governments, 90 percent had no changes to report. 

• The annual BAS is used to update information about the legal boundaries 
and names of all governmental units. 

Redistricting Data 
Program

• The Redistricting Data Program (RDP) staff are assisting the Geography 
Division with its final quality control of voting district boundary insertion 
in the Master Address File/Topologically Integrated Geographic Encoding 
and Referencing (MAF/TIGER) system, as part of the “Phase 2 - The Voting 
District Project.”

• RDP staff are also testing Geographic Update Partnership Software 
(GUPS), which will be sent to state partners in January 2019 and used 
to verify their voting district boundaries and submit new updates as 
needed.
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Complete Count 
Committees

• State Complete Count Committees (CCCs) are underway with 38 states 
or state-equivalents having formed 2020 Census CCCs and an additional 
11 considering to form committees. 

• In addition to the state CCCs, significant work is being done to establish 
CCCs at the county and city level. We have established 468 local CCCs 
nationwide, including 37 tribal CCCs. 

• We have contacted 3,619 organizations via our local partnership 
specialists and have completed 4,855 awareness and education events. 

Community Partnership 
and Engagement 

Program

• The Census Bureau is on track toward meeting the goal of hiring 1,501 
partnership specialists by June 30, 2019; these partnership specialists 
will work out of the six regional census centers (RCCs).  

• The RCCs have hired 172 partnership specialists, approaching our 
December 1 goal of 176 partnership specialists. 

National Partnership 
Program

• The 2020 Census National Partnership Program has identified 453 
“keystone partners”. Keystone partners are an initial group of national 
organizations being approached to support the 2020 Census. 

• So far, 83 of these organizations have agreed to become a national 
partner, including some of high-profile organizations like Facebook and 
Google. An additional 99 organizations have expressed interest. 
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Communications 
Program Planning

• The Census Barriers, Attitudes, and Motivators Survey (CBAMS) is 
complete and the data are being analyzed. We are working with our 
contracting team to begin development for the media plans, 
messaging, and creative treatments. 

• Census staff are currently finalizing the review of proposals for the 
Creative, Media, Web and Digital, Partnerships and Statistics in Schools 
orders. 

Recruiting

• The Field Recruitment Webpage went live on September 4, allowing the 
public to review and apply for positions in the six Regional Census 
Centers and the 40 early opening Area Census Offices.  This will also get 
applicants into the hiring pool for the Address Canvassing listing 
positions. 

Area Census Offices 
(ACOs) Leasing

• Lease awards have been granted to all 40 Wave 1 ACOs, all 40 have 
complete design intent drawings and complete construction drawings. 
They are all scheduled to open between January and March 2019. 

• The 208 Wave 2 offices were scheduled to have leases awarded by 
October 15, and to open between June and September 2019. All 208 
have space identified. As of October 15, 171 of the Wave 2 ACOs have 
an occupancy agreement signed, and of those, 157 have leases 
awarded. So far, 46 of the Wave 2 ACOs have complete design intent 
drawings and 8 have complete construction drawings. 
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Ensures 2020 Census System of Systems (SoS)  integrates, performs, scales, is 
secure, and meets business objectives.

Provides 2020 Census Cloud and On Premise Infrastructure.

Provides systems integration and testing.

Technical Integrator
Vendor: T-REX Solutions, LLC 

(17 subcontractors)

Provides the IT infrastructure for 2020 
Census field sites.

IT & Telecommunications Hardware, Image 
Integration, Logistics, Shipping, Installation, 
Break/Fix and Disposition.

Regional Census Centers 
Area Census Offices  
Island Area Censuses Offices 
Paper Data Capture Centers  

Field IT Deployment
(FITd)

Vendor: Unisys Corporation

Decennial Device as a Service 
(dDaaS) 

Vendor: CDW-G (8 
subcontractors)            

Provides Mobile Devices for 
Field Data Collection Operations.

Software Integration, Cellular, 
Logistics, Shipping,  Asset 
Management, Break/Fix and 
Disposition.

Census Questionnaire Assistance 
(CQA)

Vendor: GDIT (10 subcontractors)

C-SHaRPS –
Recruiting & Selection

Vendor: CSRA (5 subcontractors)

Provides recruiting and selection 
and Learning Management 
System COTS for up to 400K 
concurrent Schedule A Field Staff. 

Provides call center capability for self-
response, assist respondents with 
responding to and completing census 
questionnaire, and provides Interactive 
Voice Response.

C-SHaRPS
Fingerprinting

Vendor: IndraSoft, Inc 

Provides fingerprinting services 
for field staff.

CEDCaP - ECaSE
Vendor: ImmixGroup/Pega 

(subcontractor)

ECaSE development services support new data collection systems. These systems 
support the operational control systems for Address Canvassing and 
Nonresponse Followup, and the data collections systems for Nonresponse 
Followup and Self-Response which includes internet and telephone. 

Supports the advertising and 
partnership program.

Integrated Communications
Vendor: Y&R (19 Subcontractors)

2020 Census Print and Mail
Vendor: TBD

Provides the majority of printing and mailing services for the 2020 Census. 

*This slide represents the status of major contracts for the 2020 Census and is not an exhaustive 
list of contracts or contract opportunities

Contract Status Pre-AwardAwarded

Note: Decennial Service Center (DSC) is removed from DCEO contracts and functions will be fulfilled by other areas
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